SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14
Time 12:21AM

Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -

iary 610 onst Calendar Day 980 .ae 15-May 201? Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Not Recorded

OBG deck along the north barrier of the EB bridge from approximate PP 115 to PP 117.

Di ary: Dispute
General Comments =
Weekly MEP staff meeting 0900-0939. Mechanical contractor's coordination meeting 1000-1130. Track
progress of FWS mechanical piping installation. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D

Diary: Dispute
10" DIP installation 122 0-000-000.122 —
The FWS crew spent the shift installing the PS-5 cross beams on top of the PS-5 brackets welded to the
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